GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PRED - Anantapuram District – Revised administrative sanction for the work "Upgradation of road up to BT Standards from Guntakal–Pamidi road to Puliguttapalli Pedda thanda of Guntakal (M) with an amount of Rs.160.00 lakhs as against the original sanctioned amount of Rs.150.00 lakhs under Upgradation of NREGS (TSP) Grant vide G.O.Rt.No.323, Dt.31.03.2016 – Accorded –Orders-Issued.

x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x- x-x-x-x-x-x-x-x-x-x-x-x-x-

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I)DEPARTMENT

G.O.RT.No. 583 Dated: 29-08-2017

Read the following:

1. G.O.Rt.No.323, P.R. & R.D (Progs.I) Department, Dt: 31.03.2016.
2. From the Chief Engineer, NABARD&NREGS, Vijayawada,Lr.No.MG12/ DEEII/ATP/UPNREGS-TSP/ PP Thanda/2017, Dt.15.06.2017.
3. E.Office Note No.19 of Tribal Welfare (TSP) Department, dt.11.08.2017.

&&&

ORDER :

In the reference 1st read above, Government, among other works, have accorded administrative sanction for the work "Upgradation of road up to BT Standards from Guntakal–Pamidi road to Puliguttapalli Pedda thanda of Guntakal (M) with an amount of Rs.150.00 lakhs under Upgradation of NREGS (TSP) Grant for 2015-16.

2. In the reference 2nd read above, the Chief Engineer, NREGS, Panchayat Raj, Andhra Pradesh has submitted a proposal stating that the Superintending Engineer, Panchayat Raj, Ananthapuram has executed above work with certain deviations and submitted work done estimate for Rs.160.00 lakhs duly stating that during the execution the length of main road was executed up to 3/050 Km to connect the Village Pedda thanda i.e. sanctioned Village as against 3/0 KM (in sanctioned estimate) and the approach road to Chinna thanda was extended up to 245m as against 200m. Due this reason, there is an overall increase in length of 95m.The approach road is passing downstream of the Chinna thanda which would be submerged with the Village water during rains and since BT cannot withstand, CC pavement was executed in the total village portion of 245m as against 100m BT and 100m CC in sanctioned estimate. By stating the above, the Chief Engineer, NREGS,Vijayawada has requested the Government to accord revised administrative sanction for the above work with an amount of Rs.160.00 lakhs as against the original sanctioned amount of Rs.150.00 lakhs (additional amount of Rs.10.00 lakhs) in the matter.

3. In the reference 3rd read above, the Tribal Welfare (TSP) Department have agreed to accord revised administrative sanction to the above work with an amount of Rs.160.00 lakhs as against the original sanctioned amount of Rs.150.00 lakhs sanctioned in the reference 1st read above.

4. Accordingly, Government in PR&RD Department hereby accord revised administrative sanction to the work "Upgradation of road up to BT Standards from Guntakal–Pamidi road to Puliguttapalli Pedda thanda of Guntakal (M), Anantapuram District" with an amount of Rs.160.00 lakhs" as against the original sanctioned amount of Rs.150.00 lakhs sanctioned in the reference 1st read above.

5. The Chief Engineer, Panchayat Raj, NREGS, Andhra Pradesh, Vijayawada shall take necessary action in the matter accordingly and submit the Utilization Certificate to Government soon after completion of the work in the stipulated time.

6. A copy of this order is available on internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, NREGS, Andhra Pradesh, Vijayawada.

(p.t.o)

Copy to:
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
The District Collector, Anantapuram District.
The Superintending Engineer, Panchayat Raj, Anantapuram District.
The District Treasury Officer, Anantapuram District.
The Accountant General, Andhra Pradesh, Hyderabad.
The Director, Works & Projects, Andhra Pradesh, Vijayawada.
The TW(TSP) Department, Secretariat, Velagapudi.
The OSD to Hon'ble Minister (PR,RD&IT)
The PS to Principal Secretary (PR&RWS).

//FORWARED::BY ORDER//

SECTION OFFICER